

**NWCCU Accreditation 2009**  
Self-Study Project Schedule

**Project Start**  
Sept. 1, 2006

Sep 2006 Oct Nov Dec Jan 2007 Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan 2008 Feb Mar Apr May 2008 Jun Jul Aug Sep Oct Nov Dec Jan 2009 Feb Mar Apr May Jun

- Deliverable** Due. 12.30.06 List of committees
- Deliverable** Due. 5.1.07 Accreditation & Strategic Plan Themes
- Deliverable** Due. 5.15.07 Template
- Deliverable** Due. 5.30.07 Identify Data to be Collected
- Deliverable** Due. 7.01.07-11.01.07 Data available
- Deliverable** Due. 12.01.07 Dept. Self-studies to Deans
- Deliverable** Due. 01.15.08 Draft College Self-Studies to Steering Committee
- Deliverable** Due. 02.15.08 Self studies complete from Dept./Colleges
- Deliverable** Due. 03.15.08 Standards sections drafts due
- Deliverable** Due. 04.15.08 Self-study 1st draft complete
- Deliverable** Due. 7.1.08 Documentation complete
- Deliverable** Due. 7.1.08 Feedback on document
- Deliverable** Due. 8.15.08 Self-study Regent ready
- Deliverable** Due. 10.30.08 Self-study Print ready
- Deliverable** Due. 11.30.08 Self-study Document ready
- Final Deliverable** Due. 02.01.09 Document ready
- Final Deliverable** Due. 6.09 Reaffirmation of Accreditation

